YOUR LB FUNDS AT WORK
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PROJECTED TIMELINE

Current Phase:
INVZY

Percent Complete:
50%
Planning:

N/A

Design:
N/A

BID/Award:
INVZ

Construction:
INVZN

Completion:
Anticipated Fall 2017

8/1/17

Management

Plan

Citywide
Long Beach, CA

Measure A funds are being used to assess all of the City's
approximate 220 miles of alleys. An assessment has been
conducted and the information is being incorporated into the
City's Pavement Management Plan (PMP). The plan will define
the alleys with the highest priority needs and prescribe the
most efficient techniques to improve overall alley condition

citywide.

Project Funding, FY 17:
Measure A: $300,000
Other Funding: N/A
Total: $300,000

All sources as a % of project funding:

Measure A,ﬁ\
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PROJECTED TIMELINE

Current Phase:
Design

Percent Complete:
10%
Planning:

Complete

Design:
Aug. 2017

BID/Award:
INVZ

Construction:
Anticipated Spring 2018

Completion:
Anticipated Summer 2018

8/1/17

IGHTS g

Arterial
Street

Broadway from
Alamitos Ave. to
Redondo Ave.

Long Beach,
90802-90803

Improvements and rehabilitation will be made to major
arterial streets citywide based on greatest need. Broadway,
from Alamitos Ave. to Redondo Ave., has been identified as the
first to receive repair. Improvements will include constructing
cement concrete curbs, gutters, and sidewalk; new asphalt
pavement, traffic striping, signage, and curb painting.

Project Funding, FY 17:
Measure A: $4,840,000
Other Funding: N/A
Total: $4,840,000

All sources as a % of project funding:

Measure A,
100%

Other, 0%
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YOUR LB FUNDS AT WORK

l 51 East 3rd Street

Square @
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E Broadway

PROJECTED TIMELINE

Current Phase;
Design

Percent Complete:
20%
Planning:

Complete

Design:
In Progress

BID/Award:
INVZN

Construction:
November 2017

Completion:
Anticipated Feb. 2018

8/1/17

Public ) Parking
Two hours FREE @

City Place
Parking

Garage

51 E. 3rd Street
Long Beach, 90802

Enhancements will be made to the City Place Parking Garage
to improve ADA access and pedestrian improvements to the
Harvey Milk Park entrance. Improvements include eliminating
“nooks” behind stairs, widening of pedestrian entrance/exit to
Pine Ave., and fresh interior paint. Future upgrades may
include wayfinding signage, facade improvements, and
artwork throughout the structure. Additional efforts closely
coordinated through this project include installation of
Electrical Vehicle charging stations, solar panels, security
cameras, and improved pedestrian connections.

Project Funding, FY 17: All sources as a % of project funding:

Measure A: $1,200,000

Measure A

Other Funding: N/A 100%
Total: $1,200,000

Other, 0%
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PROJECTED TIMELINE

Current Phase:
Construction

Percent Complete:

30%

Project Funding, FY 17:
Planning: Measure A: $100,000
Complete Other Funding: N/A
Design: Total: $100,000

Complete

BID/Award:
Complete

Construction:
August 2017

Completion:
Anticipated Aug. 2017

8/1/17

E. 2nd Street
Long Beach, 90803

Measure A Funds will be used for safety repairs to bridges to
address concrete railing post spalling and ADA access
improvements to the sidewalk. The repairs will occur at the
2nd Street and Alamitos Bridges over Alamitos Bay.

All sources as a % of project funding:

Measure A,
100%  §

Other, 0%
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Residential | .....
Stre etS Long Beach, CA

YOUR LB FUNDS AT WORK

! CALENDAR YEAR 2017
s CURRENT AND PLANNED
STREET PROJECTS

Repairs and rehabilitation will be made to existing residential
streets and sidewalks citywide. Rehab work will include ADA-
compliant curb ramps as well as asphalt slurry, curbs, gutters
and concrete work. Street improvements are taking place in all
council districts across the city.

PROJECTED TIMELINE

Current Phase:
Construction

Percent Complete:
80%
Project Funding, FY 17: All sources as a % of project funding:
Planning: Measure A: $11,080,000
Complet

omplete Other Funding: $4,500,000

g
INCT, £7 /o

Design: Total: $15,580,000 i—
Completed Sept. 2016 X
N

BID/Award: Measure A, 71%_/ U,
N/A

A Other. 22
T

Construction:
Jan. 2017

Completion: CITY OF

Anticipated Fall 2017 I_O N G B E AC H
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PROJECTED TIMELINE

Current Phase:
Installation

Percent Complete:
10%

Planning:
Complete

Design:
N/A

BID/Award:
INVZ

Construction:
INVZN

Completion:
Anticipated Fall 2017

8/1/17

Street cie
Sighage |

Measure A Funds will be used to replace street signage in the
city. The Citywide Signage Program is responsible for the
installation and replacement of street name signs and traffic
control signs at various locations throughout the city. Measure
A funds provide for the purchase, replacement and installation
of traffic, regulatory, and street sweeping signs, citywide.

Project Funding, FY 17: All sources as a % of project funding:

Measure A: $50,000

. Measure A,
Other Funding: N/A 100%
Total: $50,000
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